

25X1A

CHAL 0592
Copy / of 8

11 March 1959

MEMORANDUM FOR: Deputy Director (Plans)

SUBJECT : J-75 Retrofit and IRAN Schedule

1. The schedule for retrofit and delivery of four acft with the J-75 engine is provided on Incl. 1.

2. Incl. 2 shows our projected input schedule for acft IRAN subsequent to completion of the J-75 retrofit program. By comparing the delivery date of the last J-75 retrofit article with projected input of first IRAN acft (# 352) it becomes evident that X number of acft to be IRAN'd can be included in the J-75 retrofit program providing:

a. J-75 engine provides sufficient increase in performance to justify retrofit program.

b. Firm decision is forthcoming providing desired number of articles (above four presently programmed) to go thru the retrofit program.

c. Required number of J-75 engines are made available.

3. SAC has decided to commence their IRAN program on 1 February 1960. In order that we may assure timely scheduling resulting in early completion of IRAN for all Project acft, coupled with a dollar savings due to combining of SAC and Project IRAN programs, your approval is requested for the proposed IRAN program as outlined in Incl. 2.

4. All Project acft will have completed IRAN by 1 February, 1960, the date SAC's program begins. A formal "Program Approval Request" will be initiated upon receipt of necessary data from LAC pertaining to their scheduling proposal.

5. Necessary arrangements have been made to provide Lockheed with two sets of slipper tanks for articles 358 and 360. One set of tanks will be provided by each of the overseas detachments who have

USAF review(s)
completed.

TOP SECRET

TOP SECRET

Approved For Release 2003/09/29 : CIA-RDP63-00313A000600030010-2

- 2 -

been instructed to remove tanks from the aircraft, now assigned overseas, but which will end up at Edwards after going thru the IRAN line.

25X1A



Director of Operations
DPD-DD/P

Incls. (2):

- #1 - J-75 Retrofit Program
- #2 - IRAN Schedule

Coordinated by:


25X1A



Materiel, DPD-DD/P



R & D, DPD-DD/P




Contracting, DPD-DD/P

25X1A

Approved:

25X1A



Deputy Director (Plans)

DPD-DD/P: JFR:aem

Dist.:

- ✓ Cy 1 - ~~addressed~~ Ops, DPD-DD/P
- Cy 2 - Dep Dir, DPD-DD/P
- Cy 3 - Mat, DPD-DD/P
- Cy 4 - R & D, DPD-DD/P
- Cy 5 - Contracting, DPD-DD/P
- Cy 6 - ~~Ops Chal~~ file, DPD-DD/P DD/P
- Cy 7 - Ops Chal chron, DPD-DD/P
- Cy 8 - Ops chron, DPD-DD/P

TOP SECRET

Approved For Release 2003/09/29 : CIA-RDP63-00313A000600030010-2

J-75 RETROFIT PROGRAM

<u>AIRCRAFT NOS</u>	<u>BEGIN MODIFICATION</u>	<u>FIRST FLIGHT</u>	<u>DELIVER TO FIELD</u>
342	Feb 59	18 May 59	Last
358	18 Mar 59	15 Jun 59	6 Jul 59
360	1 Jun 59	3 Aug 59	15 Aug 59
351	1 Jun 59	10 Aug 59	15 Aug 59

IRAN SCHEDULE

	<u>IN</u>	<u>OUT</u>
352	1 July	15 Aug '59
353	20 July	7 Sept '59
359	17 Aug	2 Oct '59
349	7 Sept	24 Oct '59
355	3 Oct	14 Nov '59
367	26 Oct	5 Dec '59
378	16 Nov	31 Dec '59
344	7 Dec	23 Jan '60

Acft Schedule into IRAN may be changed to
meet current operational requirements.,

INCL. #2